COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2018

ESTI MATE SUMVARY 13:31: 30
CONTI D; C17866 ESTI MATE NO. 0039 PROG SPEC YR: 2005
PCN: 17866- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 706.0 DAYS TI ME ALLOW 782 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TIME:  90.28 ORI G TIME ALLOW 625 WORK DAYS
PROJECT NO. STA1281-012
120TH AVE CONNECTI ON- PHASE | |
NAMVE OF ROAD:
PRQJIECT COUNTI ES: BROOVFI ELD, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 06/ 21/ 2018 DATE TI ME STARTED 04/27/2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN  04/27/2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/17/2014 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 25,734, 263. 07 PARTI Cl PATI NG $ 22,087,725.96 $ 579, 280. 65
AWARD PRQJECT AM: $ 21, 384,504. 95 NON- PARTI Cl PATI NG 225, 445. 20 0.00
PERCENT COMPLETE: 86. 71% TOTAL EARNI NGS 22,313,171.16 579, 280. 65
FUNDS AVAI LABLE: $ 3,421,091.91 STOCKPI LED MATERI ALS 127, 156. 30 0.00
GROSS EARNI NGS 22, 440, 327. 46 579, 280. 65
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 320, 767. 57 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 22,119, 559. 89 579, 280. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 22,119, 559. 89 579, 280. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 579, 280. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0021

0025

0030

0032

0035

0040

201- 00001

900- 00010

201- 00005

202- 00010

202- 00019

900- 00007

202- 00021

202- 00035

900- 00012

202- 00090

202- 00190

C17866

STA1281-012

17866- BI D

| TEM
DESCRI PTI ON

ROADWAY

*Cl earing and G ubbing

Added Item (Hour)/ Brush Cutting/Wed Control

of Debris

*Renoval

of Tree

*Reroval

Renoval of Inlet

Added Item (Each)/ Denp Precast Manhole 73

of Manhol e

Renoval

Renoval

of Pipe

Added Item (Foot)/ Renpval

of Delineator

*Reroval

*Renpoval of Concrete Median Cover Material

of Concrete Box Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0039

7.200
ACRE
1, 065. 00000

94. 000
HOUR
100. 00000

1. 000

16, 000. 00000

177.000
EACH
265. 00000
10. 000
EACH
900. 00000
1. 000
EACH
2, 645. 43000
8. 000
EACH
640. 00000
12, 524. 000
LF
13. 00000
98. 000
LF
66. 53000
13. 000
EACH
5. 25000
2,190. 000
sy

4. 25000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.200
0. 000
7.200

94. 000
0. 000
94. 000

1. 000
0. 000
1. 000

177. 000
0. 000
177.000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

12, 524. 000
0. 000
12, 524. 000

98. 000
0. 000
98. 000

13. 000
0. 000
13. 000

2,190. 000
0. 000
2,190. 000
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ESTI MATE RUN 06/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:31: 30

AMOUNT

7,668

9, 400

16, 000

46, 905

9, 000

2, 645

5,120

162, 812

6,519

68

9, 307

00

00

00

00

00

43

00

00

94

25

50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 202- 00200 *Renpoval of Sidewal k 700. 000 599. 000
SY 93. 000 492. 90
5. 30000 692. 000 3,667. 60
0050 202-00202 *Rermoval of Cutter 142. 000 142. 000
LF 0. 000 0. 00
10. 50000 142. 000 1, 491. 00
0055 202- 00203 *Renoval of Curb and Gutter 9, 000. 000 8, 736. 000
LF 111. 000 527. 25
4. 75000 8, 847. 000 42,023. 25
0060 202-00206 *Renpval of Concrete Curb Ranp 150. 000 55. 000
SY 19. 000 161. 50
8. 50000 74.000 629. 00
0065 202-00210 *Renopval of Concrete Pavenent 3, 744. 000 3, 732. 000
SY 12. 000 192. 00
16. 00000 3, 744. 000 59, 904. 00
0070 202-00220 *Rermoval of Asphalt Mat 35, 431. 000 34,792. 000
SY 0. 000 0. 00
3. 70000 34, 792. 000 128, 730. 40
0075 202-00240 *Renoval of Asphalt Mt (Pl aning) 9, 038. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0080 202-00250 *Renpval of Pavenent Marking 5, 338. 000 5, 338. 000
SF 0. 000 0. 00
2.40000 5, 338. 000 12,811. 20
0085 202-00710 *Renoval of Power Pole 4.000 4.000
EACH 0. 000 0. 00
265. 00000 4.000 1, 060. 00
0090 202-00810 *Rermoval of Ground Sign 20. 000 20. 000
EACH 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0095 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00

80. 00000 5. 000 400. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0096 900-00007 Added Item (Each)/ Removal O Peerless Tire Sign 1. 000 1.000
EACH 0. 000 0.00
498. 96000 1. 000 498. 96
0100 202-01000 *Rermoval of Fence 2,313. 000 900. 000
LF 0. 000 0. 00
4.50000 900. 000 4, 050. 00
0105 202-01130 *Renpval of Guardrail Type 3 119. 000 119. 000
LF 0. 000 0.00
8. 50000 119. 000 1, 011. 50
0110 202-04001 Plug Cul vert 4.000 4. 000
EACH 0. 000 0. 00
1, 495. 00000 4.000 5, 980. 00
0114 900-00007 Added Item (Each)/ Soil and Debris Disposal/Badger 6. 000 0. 000
EACH 0. 000 0.00
121. 97000 0. 000 0. 00
0115 202- 04005 Cl ean Val ve Box 21.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0116 900-00010 Added Item (Hour)/ Vacuum Truck 57.000 57.000
HOUR 0. 000 0. 00
302. 05000 57.000 17, 216. 85
0117 900-00010 Added Item (Hour)/ Vacuum Truck/Jetting Tool / Badger 30. 000 0. 000
HOUR 0. 000 0. 00
354. 82000 0. 000 0. 00
0119 900-00004 Added Item (Cubic Yard)/ 2 Inch Crushed Rock 8, 323. 000 6, 360. 000
cY 1, 963. 000 98, 150. 00
50. 00000 8, 323. 000 416, 150. 00
0120 203-00010 *Unclassified Excavation (Conplete In Place) 276, 361. 000 267, 637. 000
cY 958. 000 10, 729. 60
11. 20000 268, 595. 000 3, 008, 264. 00
0121 203-00010 Uncl Excav (CIP) (BNSF Ball ast/ Subbal | ast) 1, 940. 000 600. 000
cY 0. 000 0. 00

11. 20000 600. 000 6, 720. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 203-00060 Enbankment Material (Conplete In Place) 10, 689. 000 7, 859. 000
cY 0. 000 0.00
8. 00000 7, 859. 000 62,872. 00
0126 203-00062 Enb Matl (CIP) (Spec) 2, 451. 000 919. 000
cY 0. 000 0. 00
17. 00000 919. 000 15, 623. 00
0130 203-00065  *Enmbankment Material (Conplete In Place) (R20) 6, 210. 000 4,071. 000
cY 0. 000 0.00
10. 65000 4,071. 000 43, 356. 15
0135 203-00066 *Enbankment Material (Conplete In Place) (R40) 26, 472. 000 22,587. 000
cY 981. 000 16, 677. 00
17. 00000 23, 568. 000 400, 656. 00
0136 203-00066 Enb Mat| (CIP) (R40) SH 128 Existing Median Islands 412. 000 412. 000
cY 0. 000 0. 00
17. 00000 412. 000 7,004. 00
0137 900- 00004  Added Item (Cubic Yard)/ Haul off Excess Material 8, 323. 000 8, 323. 000
cY 0. 000 0. 00
7.50000 8, 323. 000 62,422. 50
0138 900-00022  Added Item (Square Yard)/ Geotextile (Drainage) 16, 844. 000 13, 324. 000
O assl
( ) SY 3, 520. 000 9, 680. 00
2.75000 16, 844. 000 46, 321. 00
0139 900-00022  Added Item (Square Yard)/ Geotextile (Separator) 12, 484. 000 9, 539. 000
Class 2
( ) SY 2,944.000 5,299. 20
1. 80000 12, 483. 000 22,469. 40
0140 203-00100 *Muck Excavation 534. 000 534. 000
cY 0. 000 0.00
21. 25000 534. 000 11, 347.50
0145 203-01100 *Proof Rolling 20. 000 9. 500
HOUR 0. 000 0. 00
106. 00000 9. 500 1, 007. 00
0150 203-01500 *Bl adi ng 15. 500 15. 500
HOUR 0. 000 0. 00

133. 00000 15. 500 2,061.50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17866- BI D
PRQIECT STA1281- 012 ESTI MATE NO 0039
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0155 203-01597 *Pot hol i ng 259. 250
HOUR
145. 00000
0159 900- 00004 Added Item (Cubic Yard)/ Excavation/ SH 128 Existing 618. 000
Medi an | sl ands
cYy
16. 64000
0160 206-00000 Structure Excavation 10, 689. 000
cY
10. 50000
0161 206- 00065 Str Bkfl (FlowFill) 560. 000
cYy
94. 00000
0165 207-00205 *Topsoi | 5, 478. 000
CcY
16. 00000
0166 900- 00004 Added Item (Cubic Yard)/ Topsoil (lInport)/ SH 128 206. 000
Exi sting medi an |sl ands
cYy
51.51000
0170 208-00002 Erosion Log (12 Inch) 2, 000. 000
LF
5. 35000
0175 208-00020 Silt Fence 3, 650. 000
LF
2. 30000
0180 208-00035  Aggregate Bag 2,500. 000
LF
8. 50000
0185 208-00045 Concrete Washout Structure 8. 000
EACH
1, 400. 00000
0190 208-00051 Storm Drain Inlet Protection (Type 1) 150. 000
LF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

234. 000
25. 250
259. 250

618. 000
0. 000
618. 000

8, 681. 000
0. 000
8, 681. 000

560. 000
0. 000
560. 000

2,226. 000
0. 000
2,226.000

206. 000
0. 000
206. 000

1,871.000
0. 000
1,871.000

3, 625. 000
25. 000
3, 650. 000

2,318. 000
0. 000
2,318. 000

8. 000
0. 000
8. 000

70. 000
0. 000
70. 000
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ESTI MATE RUN 06/ 21/ 2018

3, 661.

57.

25

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:31: 30

AMOUNT

37, 591.

10, 283

91, 150

52, 640

35, 616

10, 611.

10, 009

8, 395

19, 703

11, 200

1, 750.

25

52

50

00

00

06

85

00

00

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17866- BI D
PRQIECT STA1281- 012 ESTI MATE NO 0039
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0195 208-00052 Storm Drain Inlet Protection (Type 2) 150. 000
LF
42.00000
0200 208-00070 *Vehi cl e Tracki ng Pad 8. 000
EACH
1, 600. 00000
0205 208-00103 Renoval and Di sposal of Sedinment (Labor) 400. 000
HOUR
48. 00000
0210 208-00105 Renoval and Disposal of Sediment (Equipnent) 100. 000
HOUR
51. 00000
0215 208-00106 *Sweepi ng (Sedi nent Renoval) 285. 400
HOUR
165. 00000
0220 208-00107 Renoval of Trash 100. 000
HOUR
220. 00000
0225 208-00206 *Erosi on Control Supervisor 751. 000
DAY
120. 00000
0227 900- 00030 Erosi on Control Liquidated Damages Failure to Perform -9.000
Er osi on Contro
DAY
875. 00000
0230 210-00815 *Reset Sign Panel 19. 000
EACH
79. 00000
0232 210-01000 Res Fence 320. 000
LF
9. 35000
0235 210-04010  *Adjust Manhol e 5. 000
EACH

530. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

88. 000
0. 000
88. 000

8. 000
0. 000
8. 000

311. 000
0. 000
311. 000

55. 150
0. 000
55. 150

278. 900
6. 500
285. 400

28. 650
0. 000
28. 650

697. 000
0. 000
697. 000

-9.000
0. 000
-9.000

19. 000
0. 000
19. 000

320. 000
0. 000
320. 000

5. 000
0. 000
5. 000
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ESTI MATE RUN 06/ 21/ 2018

1,072

.00

.00

.00

.00

50

.00

.00

.00

.00

.00

.00

13:31: 30

AMOUNT

3,696

12,800

14,928

2,812

47, 091.

6, 303

83, 640

-7,875.

1, 501.

2,992

2,650

00

00

00

65

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0240 210-04015

0242 900- 00014

0245 210- 04050

0250 212-00006

0255 212-00032

0260 212-00047

0265 213-00002

0270 213-00005

0275 213-00008

0280 213-00061

0285 213-00065

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

Modi fy Manhol e

Added Item (Lunp Sum)/ Modify Inlets

*Adj ust Val ve Box

*Seedi ng (Native)

*Soi | Condi tioning

*Soi|l Preparation (Special)

*Mil ching (Weed Free Hay)

*Mul chi ng (Decorative)

*Mil ching (Wod Chip)

*Mul ch Tackifier

*| norgani ¢ Mul ch

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0039

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 100. 00000
1. 000
LS
1, 784. 69000
33.000
EACH
265. 00000
7.000
ACRE
705. 00000
7.000
ACRE
2, 880. 00000
1. 440
ACRE
11, 700. 00000
7.000
ACRE
690. 00000
4,094. 000
CF
2. 40000
48. 000
CF
10. 70000
1, 400. 000
LB
2.70000
692. 000
cy

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

18. 000
0. 000
18. 000

0. 800
0. 000
0. 800

0. 800
0. 000
0. 800

0. 600
0. 000
0. 600

0. 800
0. 000
0. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

164. 000
0. 000
164. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:31: 30

AMOUNT

4,200

1,784

4,770

564.

2,304

7,020

552.

442.

00

69

00

00

00

00

00

.00

.00

80

.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 213-00070 *Landscape Weed Barrier Fabric 6, 360. 000 0. 000
5% 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 213-00150 *Bonded Fi ber Matrix 2.000 0. 000
ACRE 0. 000 0. 00
3, 320. 00000 0. 000 0. 00
0300 213-00462  *Metal Landscape Border (3/16 X 5-1/2 Inch) 2,571. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0305 214- 00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
62, 700. 00000 0. 000 0. 00
0310 214-00220  *Deciduous Tree (2 Inch Caliper) 103. 000 38. 000
EACH 0. 000 0. 00
410. 00000 38. 000 15, 580. 00
0315 214-00230  *Deciduous Tree (3 Inch Caliper) 13. 000 0. 000
EACH 8. 000 4,200. 00
525. 00000 8. 000 4, 200. 00
0320 214-00350  *Deci duous Shrub (5 Gallon Container) 876. 000 0. 000
EACH 246. 000 9, 594. 00
39. 00000 246. 000 9, 594. 00
0325 214-00650 *Evergreen Shrub (5 Gallon Container) 147. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0330 214-00908 *Perennials (1 Quart Container) 6, 441. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0. 00
0335 214-00910 *Perennials (1 Gallon Container) 643. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0340 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 750. 000 0. 000
Cl ass
Sy 0. 000 0. 00

3. 25000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 240- 00000 *Wldlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
46. 50000 8. 000 372.00
0350 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0355 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0.00
3, 130. 00000 0. 750 2,347.50
0360 250- 00050 *Moni toring Technici an 905. 000 905. 000
HOUR 0. 000 0. 00
57. 00000 905. 000 51, 585. 00
0365 250-00110 *Heal th and Safety O ficer 200. 500 200. 250
HOUR 0. 250 20. 00
80. 00000 200. 500 16, 040. 00
0370 304- 06007 *Aggregat e Base Course (Cl ass 6) 9, 405. 000 8, 480. 000
cY 635. 000 21,590. 00
34. 00000 9, 115. 000 309, 910. 00
0375 304-06008 *Aggregate Base Course (Cl ass 6) (Special) 12. 000 0. 000
cY 0. 000 0. 00
53. 25000 0. 000 0. 00
0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 450. 000 386. 530
TON 42. 640 9, 807. 20
230. 00000 429. 170 98, 709. 10
0385 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 4,163. 470 4,163. 470
TON 0. 000 0.00
85. 00000 4,163. 470 353, 894. 95
0390 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 2,474.000 974. 070
TON 0. 000 0. 00
124. 00000 974. 070 120, 784. 68
0395 411-10255 *Enmul sified Asphalt (Sl ow Setting) 3,982. 000 570. 000
GAL 12. 000 88. 80

7.40000 582. 000 4, 306. 80



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 412-00900 *Concrete Pavenent (9 Inch) 14, 500. 000 10, 629. 000
5% 0. 000 0. 00
52. 00000 10, 629. 000 552, 708. 00
0400 MATERI AL ALLOMANCE 9" Transverse Dowel | Baskets 5, 221.001
SY 0. 000 0. 00
1.79773 5, 221.001 9, 385. 95
0405 412-01050 *Concrete Pavenent (10-1/2 Inch) 11, 001. 000 11, 001. 000
5% 0. 000 0. 00
63. 00000 11, 001. 000 693, 063. 00
0405 MATERI AL ALLOMNCE 10. 5" Transverse Dowel Baskets 0. 000
SY 0. 000 0. 00
2. 39508 0. 000 0. 00
0408 503-00024 Drilled Caisson (24 In) Peerless Tire Sign 9. 000 9. 000
LF 0. 000 0. 00
216. 22000 9. 000 1, 945. 98
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0. 00
205. 00000 95. 000 19, 475. 00
0415 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
280. 00000 42.000 11, 760. 00
0420 506-00209 *Riprap (9 Inch) 15. 000 5. 500
cY 0. 000 0. 00
107. 00000 5. 500 588. 50
0425 506-00409 *Soil Riprap (9 Inch) 100. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0427 507-00100 Conc S and D Pave (Reinf) 8. 900 8. 900
cY 0. 000 0. 00
540. 00000 8. 900 4, 806. 00
0430 514-00000 Pipe Railing 140. 000 0. 000
LF 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0039
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 MATERI AL ALLOWANCE Pi pe Railing 140. 000
LF 0. 000 0.00
60. 00000 140. 000 8, 400. 00
0435 601-01000 *Concrete Class B 80. 000 0. 000
cY 0. 000 0. 00
965. 00000 0. 000 0. 00
0440 602-00000 *Reinforcing Steel 2,410. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 896. 000 2,420. 000
LF 296. 000 17, 464. 00
59. 00000 2,716. 000 160, 244. 00
0450 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 482. 000 1, 360. 000
LF 0. 000 0. 00
76. 00000 1, 360. 000 103, 360. 00
0455 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 819. 000 740. 000
LF 0. 000 0. 00
147. 00000 740. 000 108, 780. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 684. 000 684. 000
LF 0. 000 0.00
190. 00000 684. 000 129, 960. 00
0465 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 89. 000 89. 000
(Conplete In
LF 0. 000 0. 00
280. 00000 89. 000 24,920. 00
0470 603-02485  60x38 Inch Reinforced Concrete Pipe Elliptical (CP) 1, 951. 000 1, 951. 000
LF 0. 000 0.00
295. 00000 1, 951. 000 575, 545. 00
0475 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
1, 085. 00000 6. 000 6,510. 00
0480 603-05024 24 Inch Reinforced Concrete End Section 7.000 3. 000
EACH 0. 000 0. 00

1, 300. 00000 3. 000 3, 900. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 604- 00305 *Inlet Type C (5 Foot) 6. 000 3. 000
EACH 0. 000 0.00
2, 930. 00000 3. 000 8, 790. 00
0490 604- 00310 *Inlet Type C (10 Foot) 2. 000 2.000
EACH 0. 000 0.00
5, 275. 00000 2.000 10, 550. 00
0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 1.000
EACH 0. 000 0.00
12, 600. 00000 1.000 12, 600. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
3, 825. 00000 3. 000 11, 475.00
0505 604- 00510 *Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 325. 00000 1. 000 5,325. 00
0510 604-00511 *I'nlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
11, 250. 00000 0. 000 0.00
0515 604-13020 *Inlet Type 13 (20 Foot) 1. 000 1. 000
EACH 0. 000 0.00
13, 750. 00000 1. 000 13, 750. 00
0520 604-19005 *Inlet Special (5 Foot) 8. 000 6. 000
EACH 0. 000 0.00
5, 130. 00000 6. 000 30, 780. 00
0525 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 400. 00000 0. 000 0. 00
0530 604-19205 *Inlet Type R L 10 (5 Foot) 7.000 5. 500
EACH 0. 000 0.00
4, 950. 00000 5. 500 27,225. 00
0535 604-19210 *Inlet Type R L 10 (10 Foot) 8. 000 8. 000
EACH 0. 000 0.00

5, 600. 00000 8. 000 44, 800. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 604- 19405 *Inl et Type R Special (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4,950. 00000 1. 000 4, 950. 00
0545 604-19410 *I'nl et Type R Special (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 660. 00000 1.000 9, 660. 00
0550 604-19600 *Inlet (Sand Filter) 1. 000 1.000
EACH 0. 000 0. 00
30, 500. 00000 1. 000 30, 500. 00
0555 604- 30005 Manhol e Sl ab Base (5 Foot) 4.000 2.000
EACH 2.000 7,350. 00
3, 675. 00000 4.000 14, 700. 00
0560 604-30010 Manhol e Sl ab Base (10 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
4,675. 00000 12. 000 56, 100. 00
0565 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
12, 000. 00000 9. 000 108, 000. 00
0570 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 300. 00000 2.000 30, 600. 00
0574 604-31000 MH Box Base (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 132. 04000 1. 000 9,132.04
0575 604-31015 *Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0. 00
0580 604-39020 Manhol e Speci al (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
26, 800. 00000 0. 000 0.00
0581 900-00014  Added Item (Lunp Sum)/ Storm Sewer Revision Upgrades 1.000 1.000
LS 0. 000 0. 00

53, 376. 23000 1. 000 53, 376. 23



CONTI D

CAT NO0200

0585

0590

0595

0600

0601

0605

0610

0612

0615

0620

0625

605- 00060

605- 82306

607-11525

607-11672

607-60218

607-53172

608- 00006

608-10010

608- 00010

609-20010

609- 21010

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

ROADWAY

6 Inch Perforated Pipe Underdrain

6 Inch Drain Pipe

*Fence (Plastic)

*Fence Wbod (Sound Barrier) (72 Inch)

18 Ft Gate S (CL)

*Fence Chain Link (72 Inch)

Concrete Sidewal k (6 Inch)

Si dewal k Drain

Concrete Curb Ranp

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0039

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 648. 000
LF
20. 00000
1, 856. 000
LF
23. 00000
937. 000
LF
5. 00000
0. 000
LF
182. 00000
1. 000
EACH
2, 090. 00000
285. 000
LF
24. 50000
4, 354. 000
sy
35. 00000
1. 000
EACH
1, 790. 33000
188. 000
sy
125. 00000
45.000
LF
3. 00000
6, 152. 000
LF

16. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5,967. 000
776. 000
6, 743. 000

1, 803. 000
53. 000
1, 856. 000

937. 000
0. 000
937. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2,424.000
0. 000
2,424.000

1. 000
0. 000
1.000

176. 000
12. 000
188. 000

45. 000
0. 000
45. 000

4,016. 000
536. 000
4, 552. 000

Page 15

ESTI MATE RUN 06/ 21/ 2018

15,520

1, 219.

1, 500.

8, 844

00

00

.00

.00

.00

.00

.00

.00

00

00

00

13:31: 30

AMOUNT

134, 860

42,688

4, 685

2,090

84, 840

1, 790.

23,500

2,835

75, 108

00

00

00

.00

00

.00

00

33

00

00

00



CONTI D

ROADWAY

CAT NO0200

0630 609-21011

0635

609-21020

0640

609- 23000

0645

609- 24002

0650

609- 24003

0655

609- 24004

0660

609- 24006

0665

609- 24008

0670

610- 00024

0675

612- 00001

0680 612-00002

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

Curb and Gutter Type 2 (Section I-M

Curb and Gutter Type 2 (Section II-B)

Cutter

( Speci al )

Gutter

Type 2 (2 Foot)

Cutter

Type 2 (3 Foot)

Gutter

Type 2 (4 Foot)

Cutter

Type 2 (6 Foot)

Gutter

Type 2 (8 Foot)

Medi an Cover Materi al

*Del i neat or

(Type I)

*Del i neator (Type Il)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0039

(4 Inch Patterned Concrete)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

LF
30. 00000
8, 429. 000

LF
21. 75000
0. 000

LF
48. 00000
348. 000

LF
18. 00000
340. 000

LF
28. 00000
137. 000

LF
30. 00000
68. 500

LF
76. 00000
173. 000

LF
37. 50000
23, 756. 000

SF
7. 25000
45. 000

EACH
24. 00000
54. 000
EACH

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5, 096. 000
0. 000
5, 096. 000

0. 000
0. 000
0. 000

348. 000
0. 000
348. 000

299. 000
0. 000
299. 000

137. 000
0. 000
137. 000

68. 500
0. 000
68. 500

173. 000
0. 000
173. 000

17, 736. 000
1, 458. 000
19, 194. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 06/ 21/ 2018

10,570

.00

.00

.00

.00

.00

.00

.00

.00

50

.00

.00

13:31: 30

AMOUNT

110, 838

6, 264

8,372

4,110

5, 206

6, 487

139, 156

.00

00

.00

00

00

00

00

50

50

.00

.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 612-00260  *Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0688 613-01100 1 1n Elec Cond (P) Peerless Tire Sign 97. 000 97. 000
LF 0. 000 0. 00
15. 25000 97. 000 1,479. 25
0690 613-00200 *2 Inch Electrical Conduit 10, 700. 000 8, 271. 000
LF 230. 000 977.50
4. 25000 8, 501. 000 36, 129. 25
0695 613-00206 *2 Inch Electrical Conduit (Bored) 6, 280. 000 4,567. 000
LF 0. 000 0. 00
11. 75000 4, 567. 000 53, 662. 25
0700 613-00306 *3 Inch Electrical Conduit (Bored) 1, 620. 000 542. 000
LF 0. 000 0. 00
12. 80000 542.000 6, 937. 60
0705 613-01200 *2 Inch Electrical Conduit (Plastic) 400. 000 240. 000
LF 0. 000 0. 00
20. 25000 240. 000 4, 860. 00
0710 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 485. 000 1, 485. 000
LF 0. 000 0. 00
23.50000 1, 485. 000 34, 897.50
0715 613-07000 *Pul | Box (Special) 7.000 6. 000
EACH 0. 000 0. 00
375. 00000 6. 000 2,250. 00
0720 613-07023 *Pul | Box (24"x36"x24") 9. 000 7.000
EACH 0. 000 0. 00
1, 150. 00000 7.000 8, 050. 00
0725 613-07034 *Pul | Box (24"x36"x18") 8. 000 8. 000
EACH 0. 000 0. 00
1, 120. 00000 8. 000 8, 960. 00
0730 613-07040 *Pul | Box (30"x48"x24") 6. 000 6. 000
EACH 0. 000 0. 00

1, 440. 00000 6. 000 8, 640. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0733 613-10000 Wring Peerless Tire Sign 1. 000 1. 000
LS 0. 000 0.00
1, 750. 80000 1. 000 1, 750. 80
0735 613-10000 *Wring 1. 000 0. 750
LS 0. 000 0. 00
41, 600. 00000 0. 750 31, 200. 00
0740 613-32350  *Light Standard Steel (35 Foot) 27.000 12. 000
EACH 0. 000 0.00
3, 255. 00000 12. 000 39, 060. 00
0745 613-40010 *Li ght Standard Foundati on 27.000 12. 000
EACH 0. 000 0. 00
1, 120. 00000 12. 000 13, 440. 00
0750 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0.00
4, 800. 00000 0. 000 0. 00
0755 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0760 613-70250  *Luminaire High Pressure Sodi um (250 Watt) 31. 000 21. 000
EACH 1. 000 425. 00
425. 00000 22.000 9, 350. 00
0765 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0.00
0770 614-00011  *Sign Panel (Class I) 273. 000 0. 000
SF 0. 000 0.00
16. 25000 0. 000 0. 00
0775 614-00012 *Sign Panel (Class I1) 305. 000 0. 000
SF 0. 000 0. 00
23. 25000 0. 000 0. 00
0780 614-00013  *Sign Panel (Class Il1l) 194. 000 0. 000
SF 0. 000 0.00

26. 25000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0785 614-00216 *Steel Sign Post (2x2 Inch Tubing) 200. 000 14. 000
LF 0. 000 0.00
11. 50000 14. 000 161. 00
0790 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 71. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0790 MATERI AL ALLOWANCE Steel Sign Supp (2-1/2 In. Rd. 71.000
80) (Post & Slip)
EACH 0. 000 0.00
299. 18180 71.000 21,241.91
0795 614-70117 *Pedestrian Signal Face (16) 10. 000 8. 000
EACH 0. 000 0. 00
530. 00000 8. 000 4, 240. 00
0800 614-70336 *Traffic Signal Face (12-12-12) 31. 000 31. 000
EACH 0. 000 0. 00
690. 00000 31. 000 21, 390. 00
0805 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 3. 000
EACH 0. 000 0. 00
1, 065. 00000 3. 000 3,195. 00
0810 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0815 614-72871 *Loop Detector Wre (Prefab) Special 2,548. 000 2, 465. 000
LF 0. 000 0. 00
3. 20000 2, 465. 000 7,888.00
0820 614-72875  *Loop Detector Wre 1, 101. 000 1,101. 000
LF 0. 000 0.00
3. 70000 1, 101. 000 4,073.70
0825 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
Non- I nvasi ve
( ) EACH 10. 000 17, 350. 00
1, 735. 00000 10. 000 17, 350. 00
0830 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

16, 500. 00000 2.000 33, 000. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0039
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 MATERI AL ALLOWANCE Traffic Signal - Light Pole (40 Ft. 0. 000
M A
) EACH 0. 000 0.00
11, 393. 47000 0. 000 0. 00
0835 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
18, 700. 00000 3. 000 56, 100. 00
0835 MATERI AL ALLOWANCE Traffic Signal - Light Pole (55 Ft. 0. 000
M A
) EACH 0. 000 0.00
12,617. 39000 0. 000 0. 00
0840 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
24, 550. 00000 2.000 49, 100. 00
0845 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0.00
2,160. 00000 0. 000 0. 00
0850 614-86246 *Controller (Type 170E- HC11) 2.000 0. 000
EACH 0. 000 0. 00
29, 350. 00000 0. 000 0.00
0855 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0.00
14. 40000 0. 000 0. 00
0860 614-87320 *Closed Circuit Tel evision 2.000 0. 000
EACH 2.000 10, 670. 00
5, 335. 00000 2.000 10, 670. 00
0865 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
4, 650. 00000 0. 000 0. 00
0870 614-87496 *Fiber Optic Cable (Single Mdde) (96 Strands) Traffic 16, 000. 000 0. 000
and I TS Item
LF 0. 000 0. 00
4.80000 0. 000 0.00
0875 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0.00

7, 740. 00000 0. 000 0. 00



CONTI D: C17866

PCN: 17866- Bl D

PRQJECT STA1281- 012

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0880 619-00000 Water Meter and Vaul t

0885 619-50060 *3/4 Inch Plastic Pipe

0890 619-50080 *1 Inch Plastic Pipe

0895 619-50120 *1-1/2 Inch Plastic Pipe
0900 619-50160 2 Inch Plastic Pipe

0905 619-50320 *4 Inch Plastic Pipe

0910 619-50325 4 Inch Plastic Pipe (Special)
0912 619-78042 5-1/4 In Fire Hydrant

0913 619- 06060 6 In Duct Iron Pipe

0915 621-00450 *Det our Pavenent

0920 623-00162 *Drip Emtter Tubing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0039

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2. 60000
13, 570. 000
LF
0. 70000
4, 755. 000
LF
1. 60000
8, 145. 000
LF
2. 00000
390. 000
LF
27. 80000
1, 313. 000
LF
8. 75000
504. 000
LF
31. 40000
1. 000
EACH
7, 576. 00000
62. 000
LF
90. 00000
11, 022. 000
%
38. 00000
4, 420. 000
LF

1. 45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

2,223.000
0. 000
2,223.000

3, 658. 000
0. 000
3, 658. 000

144. 000
0. 000
144. 000

1, 313. 000
0. 000
1, 313. 000

504. 000
0. 000
504. 000

1. 000
0. 000
1.000

62. 000
0. 000
62. 000

11, 022. 000
0. 000
11, 022. 000

672. 000
0. 000
672. 000
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ESTI MATE RUN 06/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:31: 30

AMOUNT

3,556

7,316

4,003

11, 488

15, 825

7,576

5,580

418, 836

974.

.80

.00

80

00

20

75

60

00

00

00

40



CONTI D

ROADWAY

CAT NO0200

0925 623-00164

0930

623- 00168

0935

623- 00206

0940

623- 00212

0945

623-01708

0950

623- 03108

0955

623- 04000

0960

623- 04008

0965

623- 05012

0970

623- 07601

0975 623-08124

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*Drip Emtter

*1 Inch Emtter Valve Assenbly

*6 I nch Pop-Up Spray Sprinkler

*12 Inch Pop-Up Spray Sprinkler

*1 Inch Backfl ow Preventer

*1 Inch Automatic Control

Val ve

*Contr ol

Wre 24 Volt

*1 I nch Quick-Coupler Valve

*1-1/2 Inch Gate Val ve

*1 Inch Fl ow Sensor

*24 Station Automatic Controller

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0039

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 340. 000
EACH
1. 35000
18. 000
EACH
365. 00000
219. 000
EACH
26. 00000
50. 000
EACH
31. 00000
3. 000
EACH
1, 650. 00000
30. 000
EACH
200. 00000
134, 660. 000
LF
0. 25000
34. 000
EACH
235. 00000
40. 000
EACH
350. 00000
3. 000
EACH
630. 00000
1. 000
EACH

14, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000

77,211.000
0. 000

77,211.000

11. 000
0. 000
11. 000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:31: 30

AMOUNT

2,920

3,432

3, 400

19, 302

2,585

4,200

.00

00

00

.00

.00

00

75

00

00

.00

.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0980 623-08136 *36 Station Autonmatic Controller 1. 000 0. 000
EACH 0. 000 0.00
15, 820. 00000 0. 000 0. 00
0985 623-08148 *48 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
17, 250. 00000 0. 000 0. 00
0990 623-08200 *Master Controller 3. 000 0. 000
EACH 0. 000 0.00
1, 610. 00000 0. 000 0. 00
0995 625-00000 *Construction Surveying 1. 000 0. 896
LS 0. 044 9, 460. 00
215, 000. 00000 0. 940 202, 100. 00
0997 625-00001 Const Surveying (Hour) 400. 000 302. 500
HOUR 0. 000 0. 00
150. 00000 302. 500 45, 375. 00
1000 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 000, 000. 00000 1. 000 1, 000, 000. 00
1005 626-01000 *Public Information Services 1. 000 1.000
LS 0. 000 0.00
51, 500. 00000 1. 000 51, 500. 00
1010 627-00005 *Epoxy Paverent Marking 50. 000 20. 000
GAL 0. 000 0. 00
224.00000 20. 000 4, 480. 00
1015 627-00012  *Pavenment Marking Paint (Low VOC Sol vent Base) 1, 223. 000 326. 000
GAL 0. 000 0.00
27. 75000 326. 000 9, 046. 50
1020 627-00070  *Preformed Thernopl astic Pavement MarKking 1, 168. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1025 627-02001 *Preformed Plastic Pavenment Marking (Type I1) 4,371. 000 0. 000
SF 0. 000 0.00

16. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1030 627-30327 *Preforned Plastic Pavenent Marking (Wrd-Synbol) 0. 000 0. 000
(Type 111)
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1035 627-30332 *Preformed Pl astic Pavement Marking (Xwal k- Stop Line) 2, 025. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1040 629-01001  *Survey Monument (Type 1) 35. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1045 629-01005 *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1050 629-01006  *Survey Monument (Type 6) 12. 000 0. 000
EACH 0. 000 0.00
127. 00000 0. 000 0. 00
1055 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1060 629-01065 *Survey Monument (Type 5S) 2.000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1065 630-00000  *Fl aggi ng 9, 614. 000 9, 043. 200
HOUR 270. 900 6, 230.70
23. 00000 9, 314. 100 214,224. 30
1070 630- 00003 Uni forned Traffic Control 300. 000 261.500
HOUR 0. 000 0. 00
58. 00000 261. 500 15, 167. 00
1075 630- 00004 Traffic Control Vehicle 2.000 1. 800
EACH 0. 000 0. 00
2, 500. 00000 1.800 4, 500. 00
1080 630-00007 Traffic Control |nspection 516. 000 452. 000
DAY 16. 000 1, 760. 00

110. 00000 468. 000 51, 480. 00
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PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1085 630-00012 *Traffic Control Managenent 700. 000 646. 000
DAY 17. 000 11, 475. 00
675. 00000 663. 000 447,525. 00
1090 630-80002 Fl ashi ng Beacon ( Sol ar) 4. 000 3. 600
EACH 0. 000 0. 00
2,495. 00000 3. 600 8,982. 00
1095 630- 80335 Barricade (Type 3 MA) (Tenporary) 34. 000 30. 600
EACH 0. 000 0.00
200. 00000 30. 600 6, 120. 00
1100 630-80341  Construction Traffic Sign (Panel Size A) 151. 000 135. 900
EACH 0. 000 0. 00
120. 00000 135. 900 16, 308. 00
1105 630-80342  Construction Traffic Sign (Panel Size B) 58. 000 52. 200
EACH 0. 000 0.00
190. 00000 52. 200 9, 918. 00
1110 630-80344  Construction Traffic Sign (Special) 342. 000 263. 925
SF 0. 000 0. 00
24.00000 263. 925 6, 334. 20
1115 630-80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
5, 530. 00000 5. 400 29, 862. 00
1120 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1.800
Type
ype) EACH 0. 000 0. 00
1, 350. 00000 1.800 2,430. 00
1125 630-80360  Drum Channel i zi ng Device 199. 000 179. 100
EACH 0. 000 0.00
70. 00000 179. 100 12,537.00
1130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
1135 630-80370 Concrete Barrier (Tenporary) 2,712.000 2, 440. 800
LF 0. 000 0. 00

26. 75000 2, 440. 800 65, 291. 40
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1140 630-80380 Traffic Cone 400. 000 90. 000
EACH 0. 000 0.00
15. 00000 90. 000 1, 350. 00
1145 630-80384 Tubul ar Mar ker 150. 000 68. 400
EACH 0. 000 0. 00
51. 75000 68. 400 3,539.70
1150 630-85011 Inpact Attenuator (Tenporary) 1, 781. 000 1, 602. 900
DAY 0. 000 0.00
43. 00000 1, 602. 900 68,924.70
1155 630-85041 Mbbi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
1160 630-86800 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0.00
60, 000. 00000 0. 000 0. 00
1165 632-00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1169 900-00007 Added Item (Each)/ Peerless Tire Sign (Install) 1. 000 1. 000
EACH 0. 000 0. 00
1, 102. 25000 1. 000 1,102. 25
1170 700-70010 F/ A M nor Contract Revisions 371, 331. 380 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011 F/ A Partnering 310. 100 310. 100
FA 0. 000 0.00
1. 00000 310. 100 310. 10
1180 700-70012 F/ A Asphalt Pavenent |ncentive 10, 941. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700-70013  F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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UNIT PRI CE

CAT NO0200 ROADWAY

1190 700-70016 F/ A Fuel Cost Adj ustnent - 141, 000. 000 -141, 195. 200
FA -758.510 -758.51
1. 00000 - 141, 953. 710 -141,953. 71
1195 700-70018 F/ A Roadway Snoot hness Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 30, 000. 000 -34,710. 110
FA 0. 000 0. 00
1. 00000 -34,710. 110 -34,710.11
1205 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1206 700-70021 F/ A On-The-Job Trainee (Revised per specifications to 2, 846. 000 2, 846. 000
$2. 00/ hr)
HOUR 0. 000 0. 00
2. 00000 2, 846. 000 5,692. 00
1210 700-70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70035 F/' A Prairie Dog Managenent 108. 900 108. 900
FA 0. 000 0. 00
1. 00000 108. 900 108. 90
1217 700-70036 F/ A Shoring (Tenporary) 2,901. 970 2,901. 970
FA 0. 000 0. 00
1. 00000 2,901. 970 2,901. 97
1218 700-70036 F/ A Project Dewatering Delay Costs 301, 807. 300 301, 807. 300
FA 0. 000 0. 00
1. 00000 301, 807. 300 301, 807. 30
1219 700-70036 F/A 402, 952. 000 343, 262. 170
FA 0. 000 0. 00
1. 00000 343, 262. 170 343, 262. 17
1220 700- 70060 F/ A Adjust Utility 5, 000. 000 2,990. 000
FA 0. 000 0. 00

1. 00000 2,990. 000 2,990. 00
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UNIT PRI CE

CAT NO0200 ROADWAY

1221 700-70036 F/ A Monthly Overhead Del ay Costs 50, 000. 000 5,474.540
FA 8, 710. 060 8, 710. 06
1. 00000 14, 184. 600 14, 184. 60
1225 700- 70072 F/ A Obtain Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700- 70380 F/ A Erosion Control 5, 000. 000 349. 900
FA 0. 000 0. 00
1. 00000 349. 900 349. 90
1240 700-70589  F/ A Environnental Health & Safety Managenent 224, 674. 310 222, 691. 310
FA 0. 000 0.00
1. 00000 222,691. 310 222,691. 31
1241 900- 00006 Added Item (Dol lar)/ Project Managenent Delay/ Monthly 504, 223. 000 303, 274. 260
Cost s
DOL 116, 178. 050 116, 178. 05
1. 00000 419, 452. 310 419, 452. 31
1245 700- 70594 F/ A DRB Standing Conmittee 20, 000. 000 15, 175. 000
FA 0. 000 0. 00
1. 00000 15, 175. 000 15, 175. 00
1246 900- 00006 Added Item (Dol lar)/ Storm Sewer Pipe Utility 57, 306. 620 57, 306. 620
Conflicts
DOL 0. 000 0. 00
1. 00000 57, 306. 620 57, 306. 62
1247 900-00006  Added Item (Dollar)/ Project Management Del ay Costs 804, 087. 530 804, 087. 530
DOL -12, 649. 350 -12,649. 35
1. 00000 791, 438. 180 791, 438. 18
1248 900-00007 Added Item (Each)/ Renpval of Concrete Dock 1. 000 1. 000
EACH 0. 000 0. 00

8, 316. 00000 1. 000 8, 316. 00
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CAT NO0200 ROADWAY

1249 900-00007 Added Item (Each)/ Peerless Tire Sign (Supply) 1. 000 1. 000
EACH 0. 000 0.00
1, 242. 66000 1. 000 1, 242. 66

CAT 0200 CURRENT AMI $17,952,112.62 $ 424, 296. 65 $14, 970, 798. 12
CAT NO0201 BNSF RR (CDOT WORK)

1250 202-01000 *Renoval of Fence 2,209. 000 1, 940. 000
LF 0. 000 0. 00
4.50000 1, 940. 000 8, 730. 00
1255 304-01000 *Aggregate Base Course (Cl ass 1) 7,037. 000 4,924.110
TON 0. 000 0. 00
19. 00000 4,924.110 93, 558. 09
1260 607-52905 *End Post (Chain Link) 10. 000 4. 000
EACH 0. 000 0. 00
240. 00000 4.000 960. 00
1260 MATERI AL ALLOMANCE End Post (Chain Link) 6. 000
EACH 0. 000 0. 00
39. 63000 6. 000 237.78
1265 607-52910 *Corner and Line Brace Post (Chain Link) 5. 000 5. 000
EACH 0. 000 0. 00
335. 00000 5. 000 1,675.00
1265 MATERI AL ALLOWANCE Corner and Line Brace Post (Chain 0. 000
Li nk
) EACH 0. 000 0. 00
39. 63000 0. 000 0. 00
1270 607-53196 *Fence Chain Link (96 Inch) 2,123. 000 1, 490. 000
LF 0. 000 0. 00
21. 75000 1, 490. 000 32, 407.50
1270 MATERI AL ALLOWANCE Fence Chain Link (96 Inch) 633. 000
LF 0. 000 0. 00
6.21354 633. 000 3,933.17
1271 607-60266 16 Ft Gate D (CL) 2.000 2.000
EACH 0. 000 0. 00

1, 870. 00000 2.000 3, 740. 00



CONTI D:

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 30
ESTI MATE RUN 06/ 21/ 2018

CAT NO0201

1272 900- 00014

1273 900- 00007

1274 900- 00004

CAT NO0202

1850 201-00000

1855

202- 00203

1860

202- 00220

1861

202- 00250

1862

202- 00700

1865

202- 00810

1870 203-00000

BNSF RR ( CDOT WORK)

Added Item (Lunmp Sum)/ Railroad Track Panel

Added |tem (Each)/ Abandon BNSF Box Cul vert

Added Item (Cubic Yard)/ Punpable Flowfill

Qui et Zone

Clear and Grub (Quiet Zone)

Rem Curb and Cutter (Quiet Zone)

Rem Asphalt Mat (Quiet Zone)

Rem Pavenent

Marking (Qui et Zone)

Rem Li ght Standard (Quiet Zone)

Rem Ground Sign (Quiet Zone)

Uncl Excav (Quiet Zone)

ESTI MATE NO 0039 13:31: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
Trucki ng 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
6, 956. 81000 1. 000 6, 956. 81
44.000 44.000
cY 0. 000 0. 00
100. 63000 44.000 4,427.72
CAT 0201 CURRENT AMT $ 212,018.28 % 0.00% 159, 626.07
1. 000 1. 000
LS 0. 000 0. 00
1, 180. 00000 1. 000 1, 180. 00
165. 000 165. 000
LF 0. 000 0. 00
11. 50000 165. 000 1, 897.50
738. 000 738. 000
5\% 0. 000 0. 00
22. 25000 738. 000 16, 420. 50
824.000 824. 000
SF 0. 000 0. 00
2. 40000 824. 000 1,977.60
1. 000 1. 000
EACH 0. 000 0. 00
1, 550. 00000 1. 000 1, 550. 00
2.000 2.000
EACH 0. 000 0. 00
87. 50000 2.000 175. 00
25. 000 25. 000
cY 0. 000 0. 00
23. 50000 25. 000 587. 50
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CURRENT PREV QTY/ ANMOUNT
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1875 206-00100  Str Bkfl (CL 1) (Quiet Zone) 0. 000 0. 000
cY 0. 000 0. 00
41. 25000 0. 000 0. 00
1880 210-00810 Res Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2. 000 420. 00
1885 403-00720  HWVA (Patching) (Asph) (Quiet Zone) 93. 740 93. 740
TON 0. 000 0. 00
220. 00000 93. 740 20, 622. 80
1890 403-34741 HVA (G SX) (75) (PG 64-22) (Quiet Zone) 330. 180 330. 180
TON 0. 000 0. 00
210. 00000 330. 180 69, 337. 80
1895 609-21010 Cand GTy 2 |-B (Quiet Zone) 363. 000 363. 000
LF 0. 000 0. 00
25. 25000 363. 000 9, 165. 75
1900 609-21020 Cand GTy 2 II-B (Quiet Zone) 311. 000 311. 000
LF 0. 000 0. 00
24. 25000 311. 000 7,541.75
1901 612-00260 Loc Mark (Fib Opt)(Donme) / I TS Connection 3. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
1902 613-00306 3 In Elec Cond (Bored) / ITS Connection 1, 351. 000 1, 351. 000
LF 0. 000 0. 00
19. 00000 1, 351. 000 25, 669. 00
1903 613-07040  Pull Box (30"x48"x24") / ITS Connection 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1905 614-00011  Sign Panel (CL 1) (Quiet Zone) 162. 000 162. 000
SF 0. 000 0. 00
18. 50000 162. 000 2,997. 00
1905 MATERI AL ALLOWANCE Si gn Panel (O 1) (Quiet Zone) 0. 000
SF 0. 000 0. 00

9. 40345 0. 000 0. 00
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1910 614-01573  Steel Sign Supp (2-1/2 Rd NP40)(Po&Slip) (Quiet Zone) 12. 000 12. 000
EACH 0. 000 0. 00
400. 00000 12. 000 4,800. 00
1915 625-00000 Const Surveying (Quiet Zone) 1. 000 1. 000
LS 0. 000 0. 00
3, 800. 00000 1.000 3, 800. 00
1920 626- 00000 Mobi i zation (Quiet Zone) 0. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1925 627-30405  Preform Thernoplastic Pvnt Mg (WS) (Quiet Zone) 1, 062. 000 1, 062. 000
SF 0. 000 0. 00
14. 50000 1, 062. 000 15, 399. 00
1930 627-30410 Preform Thernopl astic Pvnt Mg (XS) (Quiet Zone) 502. 000 502. 000
SF 0. 000 0. 00
14. 50000 502. 000 7,279.00
1935 630- 00008 Traffic Control (Special) (Quiet Zone) 1. 000 0. 450
LS 0. 000 0. 00
12, 500. 00000 0. 450 5, 625. 00
1936 700-70034 F/ A/ ITS Connection 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1940 700-70034 F/ A M scel | aneous (Quiet Zone) 0. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
1945 700- 70380 F/ A Erosion Ctrl (Quiet Zone) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1950 700-70042 F/ A RR Flagging (Quiet Zone) 0. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0. 00

CAT 0202 CURRENT AMT $ 206, 575.20 % 0.00$%  225,445.20
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CAT NO0300 RR STR E-16-YP

1275 206-00000  *Structure Excavation 1, 266. 000 1, 266. 000
cY 0. 000 0.00
10. 50000 1, 266. 000 13, 293. 00
1280 206-00065 Structure Backfill (FlowFill) 331. 000 331. 000
cY 0. 000 0. 00
94. 00000 331. 000 31, 114. 00
1285 206-00200  *Structure Backfill (Cl ass 2) 0. 000 0. 000
cY 0. 000 0. 00
10. 65000 0. 000 0. 00
1290 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 000. 00000 1.000 155, 000. 00
1295 503-00048 *Drilled Caisson (48 Inch) 1, 129. 000 1,129. 000
LF 0. 000 0. 00
280. 00000 1, 129. 000 316, 120. 00
1295 MATERI AL ALLOWANCE Cai sson Reinforcing Steel 7.000
LF 0. 000 0. 00
90. 50000 7.000 633. 50
1296 900- 00014 Added Item (Lunp Sum/ 1. 000 1.000
LS 0. 000 0. 00
53, 843. 13000 1. 000 53, 843. 13
1297 900-00007 Added Item (Each)/ Cross Hol e Sonic Testing 24. 000 24. 000
EACH 0. 000 0. 00
472. 50000 24.000 11, 340. 00
1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22.000 0. 000
cY 0. 000 0.00
540. 00000 0. 000 0. 00
1305 509-00000 *Structural Steel 600. 000 600. 000
LB 0. 000 0. 00
13. 00000 600. 000 7, 800. 00
1310 512-00101 Bearing Device (Type I) 20. 000 20. 000
EACH 0. 000 0. 00

950. 00000 20. 000 19, 000. 00
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CAT NO0300 RR STR E-16-YP

1310 MATERI AL ALLOWANCE Bearing Device (Type 1) 0. 000
EACH 0. 000 0. 00
531. 30000 0. 000 0. 00
1315 513-00690 Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
18, 500. 00000 2.000 37, 000. 00
1320 514-00200 Pedestrian Railing (Steel) 290. 000 290. 000
LF 0. 000 0. 00
215. 00000 290. 000 62, 350. 00
1320 MATERI AL ALLOMANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1325 517-00100 Wat er proof i ng (Railroad) 732.000 732.000
Sy 0. 000 0. 00
170. 00000 732.000 124, 440. 00
1330 518-00106 Waterstop (6 Inch) 106. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572. 00
1335 601-03040 *Concrete Cass D (Bridge) 568. 000 474.500
cY 0. 000 0. 00
565. 00000 474.500 268, 092. 50
1340 601-40400  Structural Concrete Stain 850. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1345 602-00020 *Reinforcing Steel (Epoxy Coated) 99, 487. 000 91, 964. 000
LB 0. 000 0. 00
0. 90000 91, 964. 000 82, 767. 60
1350 613-00125 *1-1/4 Inch Electrical Conduit 2,496. 000 2,496. 000
LF 0. 000 0. 00
3.20000 2,496. 000 7,987.20
1355 613-00150 *1-1/2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00

8. 50000 0. 000 0. 00
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CAT NO0300 RR STR E-16-YP

1360 613-00200 *2 Inch Electrical Conduit 312. 000 312. 000
LF 0. 000 0. 00
4. 25000 312. 000 1, 326. 00
1365 613-00400 *4 Inch Electrical Conduit 624. 000 624. 000
LF 0. 000 0. 00
8. 50000 624. 000 5, 304. 00
1370 618-00005 *Prestressing Steel Bar 86. 000 86. 000
MKFT 0. 000 0. 00
645. 00000 86. 000 55, 470. 00
1375 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 5, 914. 000 5, 914. 000
I nches
) SF 0. 000 0. 00
115. 00000 5, 914. 000 680, 110. 00
1375 MATERI AL ALLOWANCE Prestressed Concrete Box (Depth>48 0. 000
I nch
) SF 0. 000 0. 00
80. 17700 0. 000 0. 00
1376 900- 00006 Added Item (Dol lar)/ Bridge Pintle Redesign 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 2,014, 351.63 $ 0.009%$ 1,933,562.93

CAT NO0301 RET. WALL E-16-CE

1380 206-00000 *Structure Excavation 921. 000 921. 000
CcY 0. 000 0.00
10. 50000 921. 000 9, 670. 50
1385 206-00100 *Structure Backfill (Cass 1) 656. 000 100. 000
cY 0. 000 0.00
23. 50000 100. 000 2,350. 00
1390 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00
10, 400. 00000 1. 000 10, 400. 00
1395 503-00048 *Drilled Caisson (48 Inch) 528. 000 528. 000
LF 0. 000 0.00

280. 00000 528. 000 147, 840. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 RET. WALL E-16-CE

1400 514-00200 Pedestrian Railing (Steel) 183. 000 70. 000
LF 0. 000 0.00
215. 00000 70. 000 15, 050. 00
1400 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 113. 000
LF 0. 000 0. 00
148. 00000 113. 000 16, 724. 00
1405 518-00106 \Waterstop (6 Inch) 30. 000 30. 000
LF 0. 000 0.00
11. 00000 30. 000 330. 00
1410 601-03050 *Concrete Class D (wvall) 306. 000 104. 600
cY 138. 700 99, 864. 00
720. 00000 243. 300 175, 176. 00
1415 601-40400  Structural Concrete Stain 515. 000 129. 000
Sy 0. 000 0.00
10. 00000 129. 000 1, 290. 00
1420 602-00020 *Rei nforcing Steel (Epoxy Coated) 42, 694. 000 17, 268. 000
LB 25, 426. 000 22,883. 40
0. 90000 42, 694. 000 38, 424. 60
1425 606- 10805 *Bridge Rail Type 8 (Special) 183. 000 77.000
LF 51. 000 3,570. 00
70. 00000 128. 000 8, 960. 00

CAT 0301 CURRENT AMI $  499,706.10$ 126,317.40% 426, 215. 10
CAT NO0302 RET. WALL E-16-CG

1430 206-00000 *Structure Excavation 1, 665. 000 1, 665. 000
cY 0. 000 0. 00
10. 50000 1, 665. 000 17, 482. 50
1435 206-00100  *Structure Backfill (Class 1) 235. 000 228. 000
cY 7.000 164.50
23.50000 235. 000 5,522.50
1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00

130. 00000 268. 000 34, 840. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1445 503-00030 *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0. 00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2,832.000 2,832.000
LF 0. 000 0. 00
205. 00000 2,832.000 580, 560. 00
1450 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1455 503-00048 *Drilled Caisson (48 Inch) 1, 008. 000 1, 008. 000
LF 0. 000 0. 00
280. 00000 1, 008. 000 282, 240. 00
1455 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1460 506-00206 *Riprap (6 Inch) 1. 000 0. 000
cY 0. 000 0. 00
215. 00000 0. 000 0.00
1465 514-00200 Pedestrian Railing (Steel) 546. 000 395. 000
LF 0. 000 0. 00
215. 00000 395. 000 84, 925. 00
1465 MATERI AL ALLOMANCE Pedestrian Railing (Steel) 151. 000
LF 0. 000 0. 00
148. 00000 151. 000 22,348.00
1470 518-00106  Waterstop (6 Inch) 112. 000 68. 000
LF 0. 000 0. 00
11. 00000 68. 000 748. 00
1475 601- 03050 *Concrete Class D (Vall) 621. 000 490. 600
cY 35.500 25, 560. 00
720. 00000 526. 100 378, 792. 00
1480 601- 40400 Structural Concrete Stain 1, 427.000 1,142.000
Sy 0. 000 0. 00

10. 00000 1, 142. 000 11, 420. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1485 602-00020 *Reinforcing Steel (Epoxy Coated) 75, 320. 000 62, 288. 000
LB 3, 269. 000 2,942.10
0. 90000 65, 557. 000 59, 001. 30
1490 606-10805 *Bridge Rail Type 8 (Special) 547. 000 468. 000
LF 0. 000 0. 00
70. 00000 468. 000 32, 760. 00
1495 609-23000 Cutter (Special) 0. 000 0. 000
LF 0. 000 0.00
48. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI $ 1,687, 950.00$ 28,666.60% 1,591, 639. 30
CAT NO0303 RET. WALL E-16-CF

1500 206-00000 *Structure Excavation 2,692. 000 2,692. 000
cY 0. 000 0. 00
10. 50000 2,692. 000 28, 266. 00
1505 206-00100  *Structure Backfill (Class 1) 2, 295. 000 2, 295. 000
cY 0. 000 0.00
23.50000 2,295.000 53, 932.50
1507 206- 00065 Str Bkfl (FlowFill) 60. 000 60. 000
cY 0. 000 0. 00
94. 00000 60. 000 5, 640. 00
1510 206-01782 Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1512 503-00024 Drilled Caisson (24 In) 72.000 72.000
LF 0. 000 0. 00
130. 00000 72.000 9, 360. 00
1515 503-00048 *Drilled Caisson (48 Inch) 288. 000 288. 000
LF 0. 000 0. 00
280. 00000 288. 000 80, 640. 00
1515 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00

104. 35000 0. 000 0.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 RET. WALL E-16-CF

1520 514-00200 Pedestrian Railing (Steel) 522. 000 366. 000
LF 0. 000 0. 00
215. 00000 366. 000 78, 690. 00
1520 MATERI AL ALLOMANCE Pedestrian Railing (Steel) 156. 000
LF 0. 000 0. 00
148. 00000 156. 000 23, 088. 00
1525 518-00106 \Waterstop (6 Inch) 146. 000 146. 000
LF 0. 000 0. 00
11. 00000 146. 000 1, 606. 00
1530 601-03050 *Concrete Class D (wvall) 844. 000 844. 000
cY 0. 000 0. 00
720. 00000 844. 000 607, 680. 00
1535 601- 40400 Structural Concrete Stain 1, 330. 000 1, 330. 000
Sy 0. 000 0. 00
10. 00000 1, 330. 000 13, 300. 00
1540 602-00020 *Rei nforcing Steel (Epoxy Coated) 142, 869. 000 142, 869. 000
LB 0. 000 0. 00
0. 90000 142, 869. 000 128, 582. 10
1545 606- 10805 *Bridge Rail Type 8 (Special) 522. 000 522. 000
LF 0. 000 0. 00
70. 00000 522. 000 36, 540. 00
CAT 0303 CURRENT AMI $ 1,090, 276.60 $ 0.00$ 1,079, 824. 60

CAT NO0304 RET. WALL E-16-CH

1550 206-00000  *Structure Excavation 520. 000 520. 000
cY 0. 000 0. 00
10. 50000 520. 000 5, 460. 00
1555 206-00100  *Structure Backfill (Class 1) 95. 000 95. 000
cY 0. 000 0. 00
23.50000 95. 000 2,232.50
1560 503-00024 *Drilled Caisson (24 Inch) 136. 000 136. 000
LF 0. 000 0. 00

130. 00000 136. 000 17, 680. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 RET. WALL E-16-CH

1565 503-00030 *Drilled Caisson (30 Inch) 416. 000 416. 000
LF 0. 000 0. 00
135. 00000 416. 000 56, 160. 00
1570 503-00036 *Drilled Caisson (36 Inch) 680. 000 680. 000
LF 0. 000 0. 00
205. 00000 680. 000 139, 400. 00
1570 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1575 503-00048 *Drilled Caisson (48 Inch) 336. 000 336. 000
LF 0. 000 0. 00
280. 00000 336. 000 94, 080. 00
1575 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1580 514-00200 Pedestrian Railing (Steel) 188. 000 188. 000
LF 0. 000 0. 00
215. 00000 188. 000 40, 420. 00
1580 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1585 518-00106 Waterstop (6 Inch) 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
1590 601-03050 *Concrete Class D (Wall) 193. 000 193. 000
cY 0. 000 0. 00
720. 00000 193. 000 138, 960. 00
1595 601-40400  Structural Concrete Stain 463. 000 463. 000
SY 0. 000 0. 00
10. 00000 463. 000 4,630.00
1600 602-00020 *Reinforcing Steel (Epoxy Coated) 23, 259. 000 23, 259. 000
LB 0. 000 0. 00

0. 90000 23, 259. 000 20, 933. 10



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 RET. WALL E-16-CH

1605 606- 10805 *Bridge Rail Type 8 (Special) 189. 000 189. 000
LF 0. 000 0. 00
70. 00000 189. 000 13, 230. 00
CAT 0304 CURRENT AMI ¢  533,581.60$ 0.00% 533,581.60

CAT NO0305 RET. WALL E-16-CP

1610 206-00000  *Structure Excavation 319. 000 319. 000
cY 0. 000 0. 00
10. 50000 319. 000 3,349.50
1615 206-00100  *Structure Backfill (Class 1) 95. 000 76. 000
cY 0. 000 0.00
23.50000 76. 000 1, 786. 00
1620 503-00024 *Drilled Caisson (24 Inch) 572. 000 572. 000
LF 0. 000 0. 00
130. 00000 572.000 74, 360. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 43. 400 35. 900
cY 0. 000 0.00
540. 00000 35.900 19, 386. 00
1630 514-00000 Pi pe Railing 238. 000 238. 000
LF 0. 000 0. 00
85. 00000 238. 000 20, 230. 00
1630 MATERI AL ALLOWANCE Pi pe Railing 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
1635 518-00106 Waterstop (6 Inch) 15. 000 15. 000
LF 0. 000 0. 00
11. 00000 15. 000 165. 00
1640 601-03050 *Concrete Class D (Wall) 95. 200 95. 200
cY 0. 000 0.00
720. 00000 95. 200 68, 544. 00
1645 601-40400  Structural Concrete Stain 319. 000 319. 000
SY 0. 000 0. 00

10. 00000 319. 000 3, 190. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 RET. WALL E-16-CP

1650 602-00020 *Reinforcing Steel (Epoxy Coated) 12, 302. 000 12, 302. 000
LB 0. 000 0. 00
0. 90000 12, 302. 000 11, 071. 80
1655 606-10805 *Bridge Rail Type 8 (Special) 240. 000 240. 000
LF 0. 000 0. 00
70. 00000 240. 000 16, 800. 00
CAT 0305 CURRENT AMT $ 223,378.80 % 0.00% 218, 882. 30

CAT NO0306 RET. WALL E-16-CO

1660 206-00000  *Structure Excavation 342. 000 342. 000
cY 0. 000 0. 00
10. 50000 342.000 3,591. 00
1665 206-00100 *Structure Backfill (Cass 1) 233. 000 233. 000
cY 0. 000 0. 00
23. 50000 233. 000 5, 475.50
1670 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1671 514-00000 Pi pe Railing 153. 000 153. 000
LF 0. 000 0. 00
107. 50000 153. 000 16, 447. 50
1675 518-00106 \Waterstop (6 Inch) 12. 000 9. 000
LF 0. 000 0. 00
11. 00000 9. 000 99. 00
1680 601- 03050 *Concrete Class D (Vall) 90. 400 90. 400
cY 0. 000 0. 00
720. 00000 90. 400 65, 088. 00
1685 601-40400  Structural Concrete Stain 228. 000 228. 000
SY 0. 000 0. 00
10. 00000 228. 000 2,280.00
1690 602-00020 *Rei nforcing Steel (Epoxy Coated) 12, 727. 000 12, 727. 000
LB 0. 000 0. 00

0. 90000 12, 727.000 11, 454. 30



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 RET. WALL E-16-CO

1695 606- 10805 *Bridge Rail Type 8 (Special) 182. 000 182. 000
LF 0. 000 0. 00
70. 00000 182. 000 12, 740. 00
CAT 0306 CURRENT AMI ¢  117,208.30$ 0.00% 117,175.30

CAT NO0307 RET. WALL E-16-CU

1700 206-00000 *Structure Excavation 1, 303. 000 1, 303. 000
cY 0. 000 0. 00
10. 50000 1, 303. 000 13, 681. 50
1705 206-00100  *Structure Backfill (Class 1) 1, 046. 000 1, 046. 000
cY 0. 000 0.00
23.50000 1, 046. 000 24,581. 00
1710 514-00200 Pedestrian Railing (Steel) 373. 000 336. 000
LF 0. 000 0. 00
215. 00000 336. 000 72,240.00
1710 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 37.000
LF 0. 000 0. 00
148. 00000 37.000 5,476. 00
1715 518-00106 Waterstop (6 Inch) 50. 000 44.000
LF 0. 000 0. 00
11. 00000 44.000 484. 00
1720 601- 03050 *Concrete Class D (Wall) 412. 000 412. 000
cY 0. 000 0.00
720. 00000 412. 000 296, 640. 00
1725 601-40400  Structural Concrete Stain 705. 000 317.000
5% 0. 000 0. 00
10. 00000 317. 000 3,170. 00
1730 602-00020 *Reinforcing Steel (Epoxy Coated) 52, 649. 000 52, 649. 000
LB 0. 000 0.00
0. 90000 52, 649. 000 47, 384. 10
1735 606-10805 *Bridge Rail Type 8 (Special) 373. 000 373. 000
LF 0. 000 0. 00
70. 00000 373. 000 26, 110. 00

CAT 0307 CURRENT AMT $ 496,191.60 $ 0.00% 489, 766. 60



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 RET. WALL E-16-CS

1740 206-00000 *Structure Excavation 885. 000 885. 000
cY 0. 000 0.00
10. 50000 885. 000 9,292.50
1745 206-00100 *Structure Backfill (Cass 1) 320. 000 320. 000
cY 0. 000 0. 00
23. 50000 320. 000 7,520. 00
1746 900-00006  Added Item (Dollar)/ Price Reduction - Str. Backfill -994. 620 -994. 620
CL 1
( ) DOL 0. 000 0.00
1. 00000 -994. 620 -994. 62
1750 206-01784 Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
1755 503-00024 *Drilled Caisson (24 Inch) 640. 000 640. 000
LF 0. 000 0.00
130. 00000 640. 000 83, 200. 00
1755 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
26. 87000 0. 000 0. 00
1760 503-00030 *Drilled Caisson (30 Inch) 196. 000 196. 000
LF 0. 000 0.00
135. 00000 196. 000 26, 460. 00
1760 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0. 00
1761 900- 00007 Added Item (Each)/ Low Clearance Drill (Mbilization) 1. 000 1.000
EACH 0. 000 0.00
7, 140. 00000 1. 000 7, 140. 00
1762 900- 00005 Added Item (Day)/ Low O earance Drill 2.000 2.000
DAY 0. 000 0.00
4,173. 75000 2.000 8, 347.50
1763 900- 00007 Added |tem (Each)/ Caisson Splice Wrk 1. 000 1.000
EACH 0. 000 0.00

10, 326. 56000 1. 000 10, 326. 56



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 45

PCN: 17866- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0039 13: 31: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 RET. WALL E-16-CS

1765 514-00200 Pedestrian Railing (Steel) 355. 000 249. 000
LF 0. 000 0. 00
215. 00000 249. 000 53, 535. 00
1765 MATERI AL ALLOMANCE Pedestrian Railing (Steel) 106. 000
LF 0. 000 0. 00
148. 00000 106. 000 15, 688. 00
1770 518-00106 \Waterstop (6 Inch) 52. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572.00
1775 601-03050 *Concrete Class D (wvall) 272.000 272.000
cY 0. 000 0. 00
720. 00000 272.000 195, 840. 00
1780 601-40400  Structural Concrete Stain 577. 000 577. 000
Sy 0. 000 0. 00
10. 00000 577.000 5,770.00
1785 602-00020 *Rei nforcing Steel (Epoxy Coated) 34, 926. 000 34, 926. 000
LB 0. 000 0. 00
0. 90000 34, 926. 000 31, 433. 40
1790 606- 10805 *Bridge Rail Type 8 (Special) 356. 000 356. 000
LF 0. 000 0. 00
70. 00000 356. 000 24,920. 00
CAT 0308 CURRENT AMI $  486,152.34 % 0.00% 479, 050.34

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1795 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
1800 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
1805 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4, 880. 00000 2.000 9, 760. 00
CAT 0400 CURRENT AMT $ 214,760.00 $ 0.00% 214,760. 00

PROJECT TOTAL CURRENT AMI $25, 734, 263.07 $ 579, 280. 65 $22, 440, 327. 46



